
Short-Term Family Housing Advisory Team Meeting 

September 27, 2017 

Ward 7 - 5004 D Street, SE 



2 

•Introduce new co-chair 

•Share construction update 

•Review Construction Management Guidelines  

•Begin work on Good Neighbors Agreement (GNA)   

 

 

 

Meeting Objectives 
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•Welcome and Introductions 

•Project Schedule 

•Construction Management Guidelines 

•Communication During Construction  

•Good Neighbor Agreement 

•Next Steps  

  

 

 

 

Agenda 



4 

Welcome & Introductions 
Co-Chairs: 
Forest Hayes  
Senior Advisor in the Office of the Deputy Mayor for Greater Economic Opportunity 
 
Keith Towery 
President, Marshall Heights Civic Association  
 

District support staff:  
Marcus Brummer, Jackie Stanley     
Project Manager for the Department of General Services 
 
Heather Daley-Rao 
Project Manager for Cunningham Quill Architects 
 
Allison Tucker 
Department of Human Services  
 
Kevon Miles & Adrian Sutton 
aŀȅƻǊΩǎ hŦŦƛŎŜ ƻŦ /ƻƳƳǳƴƛǘȅ Relations 
 
Jamie Keene  
Office of the Deputy Mayor for Health and Human Services  
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Welcome & Introductions 

Re-cap of recent meetings and events:  
 
•June: Immediate Neighbors Meeting  

 
•July: Mayor Bowser’s Community Walk  

 
•August: Social Services Pop Up  

 
•August: Short-Term Family Housing Community Meeting  
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•Current Construction Activities 
•Summer and Early Fall 2017 (July/August/September) – Modularization of building, 

Mobilization & Sediment and Erosion Controls, Site security, Preliminary site preparation & investigation.  

 

•Projected Construction Activities 
•Fall 2017 (October/November/December) – Site excavation, Sheeting & Shoring, Soil bearing 

prep, Concrete activities (Footings, Foundation Walls, Columns for basement, Slab on Grade, First Floor 
Elevator Deck), Utilities (Below slab Mechanical, Electrical and Plumbing rough-ins), Foundation 
waterproofing/drainage, Erect steel framing for podium. 

•Winter 2018 (January/February/March) – Modular erection (Set modular units, MEP tie-ins, , 
Install Stairs and Elevators, Roofing, Windows/Storefront/Entrances, Green Roof installation.  

•Spring 2018 (April/May/June) – Pour Retaining Walls, Set Rooftop units, Curb & Gutter/Asphalt, 
Begin Interior Finishes, Begin Commissioning. 

•Summer 2018 (July/August/September) – Exterior finishes completed, Interior finishes 
completed, Site Improvements/Hardscape/Landscape, Playground Equipment & Site Furnishings, FF&E 
installed, Commissioning compete, Substantial completion, Final completion and Closeout. 

•Good Neighbor Agreement Finalized (Spring/Summer 2018) 

Project Schedule 



Exterior  
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July 2017   
- Clear site of all debris and 
trash 
- Install construction fence 
and gate for safety and 
security 
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Ward 7 Construction  

Vehicular Traffic 

New Fence 

Construction Entrances 

Dumpster 

 Porta Johns 

Pedestrian Traffic 

Building Outline 

Legend: 

Construction Trailer 

Laydown area 
for equipment 
and deliveries 

Remove concrete 
barrier and trash 
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Ward 7 - Construction  

July 2017   
- Clear site of all debris and 
trash 
- Install construction fence 
and gate for safety and 
security 
 - Install sediment and 
erosion controls and  

Stabilized 
Construction 
Entrance 

Vehicular Traffic 

New Fence 

Construction Entrances 

Dumpster 

 Porta Johns 

Pedestrian Traffic 

Building Outline 

Legend: 

Construction Trailer 

Silt Fence 
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Ward 7 - Construction  

Fall 2017    
 
 - Underground utility work. 
Partial road closures.  
 
- Foundations, concrete 
deliveries and dump trucks 
hauling spoils 

Domestic 
Water and 
Storm Water 
Utility Work 

Vehicular Traffic 

New Fence 

Construction Entrances 

Dumpster 

 Porta Johns 

Pedestrian Traffic 

Building Outline 

Legend: 

Construction Trailer 

Silt Fence 

Concrete Foundations 
Within Building Footprint 
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Ward 7 - Construction  

Spring 2018  
 
- Interior Work (Electrical 
and Mechanical Rough-In) 
- Flooring, Painting, 
Cabinets  
- Playground Equipment and 
Sitework 

Domestic 
Water and 
Storm Water 
Utility Work 

Vehicular Traffic 

New Fence 

Construction Entrances 

Dumpster 

 Porta Johns 

Pedestrian Traffic 

Building Outline 

Legend: 

Construction Trailer 

Silt Fence 



Brian Van Hoven 

STFHprojects.DGS@dc.gov  

 

 

12 

Communication During Construction  
During the construction process, DGS will share a monthly written update 
with neighbors, the Advisory Team, the ANC, and Civic Association. The 
update will review progress on the site, and what to expect during the 
next month.  

mailto:STFHprojects.DGS@dc.gov
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•The Good Neighbor Agreement will cover:  

•Maintenance of property 

•Safety and security 

•Conduct and behavior 

•Communication and mutual respect 

 

•What would you like to see in your community’s Good 
Neighbor Agreement? 

 

 

 

 

Good Neighbor Agreement 
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•Timeline for the Good Neighbor Agreement:  
•September 27 – October 12: AT seeks input from neighbors and the 

organizations they represent 

•October 13: AT send feedback to DHS 

•End of October: DHS to share draft document with AT 

•End of October: DHS will share with family system providers through 
the Interagency Council on Homelessness to ensure feasibility 

•Beginning of November: Reconvene Advisory Team to produce a 
final-as-possible document that DHS can use to develop scope of 
work for contractors 

 

 

 

 

Good Neighbor Agreement 
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Future meetings:  

•November meeting on Good Neighbor Agreement  

•Shifting to quarterly schedule  

 

•Make sure we have the best email address for you 
(see Jamie Keene – Jamie.Keene@dc.gov) 

•Website: mayor.dc.gov/HomewardDC  

•Thank you for participating! 

 

Summary of Next Steps & Adjourn 


